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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Installation Oversight Region 10 3.5 1  
Acceptance Testing 1 1 1
System Implementation, Assistance, Coordination 33 108 16 Louisa County trunks, maGIC
Map/CAD/GEO File Assessment & Assistance 35 117.5 63 Cell sector and routing
Project Reporting/Status Review 30 348.25 90.75 State, region and PSAP 
PSAP Strategic Planning 60 451 152 Planning steps for implementation
CPE Assessment & Assistance 80 264.5 4 Rappahannock County
Cost Recovery Assistance 95 120.5 10 3 FY03 Supplemental Request
True Up Assistance 100 93 All True-ups Submitted
WSP/LEC Contact, Coordination, Assessment 35 319.29 99.34 Request letters, testing, issues
Cutover Planning/Assistance 10 2 2 Page County CPE
Training Assistance

Total Hours 1862.54 439.09

All FY02 True-ups have been submitted.
All FY03/04 Submissions Submitted with Exception of 04 for King George County
*14 Tasks have been completed in region since last reporting cycle
 
 
 
 

  

Issue Comments
PSAP training/maintenance for maGIC software Working with Verizon/Plant
Misdirected calls into Winchester PSAP Working with Third Party Vendor
Getting Rappahannock County started Rapp/Sprint worked out a compromise
Transfer of ALI info to CAD in Clarke County Making progress

Issues of Importance

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

L. Robert Kimball
Valley/Piedmont
10/28/02-11/29/02

Activity Report

Active Tasks

Completed Tasks

Work with Sprint, PSAP and County (money issue)
Work with PSAP, LEC and CAD vendor on problem

Actions Proposed to Resolve Issue
Gather info from users, contact Verizon/Plant
Work with LEC, 3rd Party Vendor, PSAP and WSP
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ANI/ALI Display Problems in Warren County Work with WSP,Third Party Providers Work in Progress-

Page 2 of 2


	Sheet1

